



Legislation Details

File #: 2018-2463 **Version:** 2 **Name:**
Type: Resolution **Status:** Action
File created: 7/23/2018 **In control:** Board of Commissioners
On agenda: 11/13/2018 **Final action:**
Title: Commission District(s): 3 & 7
CO - Change Order No. 3 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to allow for the completion of three proposed design and construction changes as well as to extend the contract performance time. Awarded to Archer Western Construction, LLC.

Indexes:

Attachments: 1. User Department Change Order No. 3 Request, 2. Agenda Notes

Date	Ver.	Action By	Action	Result
11/13/2018	2	Board of Commissioners		
11/5/2018	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/23/2018	1	Board of Commissioners	deferred	Pass
10/16/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
10/9/2018	1	Board of Commissioners	deferred for 2 weeks	Pass
10/2/2018	1	Committee of the Whole		