



Legislation Details

File #: 2020-0560 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 5/21/2020 **In control:** Board of Commissioners
On agenda: 7/14/2020 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1060049 Design Build Services for Gravity Sewer System Rehabilitation Replacement and Construction - Package 1: for use by the Department of Watershed Management (DWM). This contract consists of design build services to perform gravity sewer system rehabilitation or upsizing under the Consent Decree. This request is to extend the contract term through June 30, 2021. Awarded to Brown and Caldwell Constructors, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 2020-0560 Agenda Notes, 2. 2020-0560 Revised CO1 - Brown Caldwell CD Pkg 1 6.19.2020

Date	Ver.	Action By	Action	Result
7/14/2020	1	Board of Commissioners	withdrawn	Pass
7/7/2020	1	PWI-Public Works & Infrastructure Committee	recommended for withdrawal	Pass
7/7/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	