



## Legislation Details

---

**File #:** 2018-2099      **Version:** 1      **Name:**  
**Type:** Resolution      **Status:** Preliminary Item  
**File created:** 5/15/2018      **In control:** Board of Commissioners  
**On agenda:** 6/26/2018      **Final action:**  
**Title:** Commission District(s): 3 & 5  
CO - Change Order No. 2 to Contract No. 1014484 for Redan and Wesley Chapel Ground Tank Painting: for use by the Departments of Watershed Management (DWM). This contract consists of painting ground tanks at the Redan and Wesley Chapel locations. This request consists of extending the performance time and the contract term. Awarded to Utility Service Co., Inc. CONTRACT TIME AND TERM EXTENSION ONLY.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. Change Order No. 2 Request

Date	Ver.	Action By	Action	Result
6/26/2018	1	Board of Commissioners	approved	Pass
6/19/2018	1	Committee of the Whole		
6/19/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass