



## Legislation Text

File #: 2023-1205, Version: 1

### SUBSTITUTE

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

#### AGENDA ITEM:

**Commission District(s):** ALL

CO - Change Order No. 1 to Contract No. 1272821 On Call Architect and Engineering and Design Services for Facilities Management (Multiyear Contract): for use by Department of Facilities Management (FM), Department of Watershed Management (DWM), and Fire Rescue (FR). This Contract Consists of Providing on Call Architect and Engineering Design Services for a Variety of Planning, Design, and Construction Projects. This Request Seeks to Increase Contract Funds to Allow for a SPLOST Police Evidence Storage Building Project Using New and Reallocated Funds. Awarded to Wood Environment & Infrastructure Solutions, Inc. dba WSP USA Environment & Infrastructure. Amount Not To Exceed: \$677,970.00.

**Information Contact:** Michelle Butler, CPPO, Procurement Manager

**Phone Number:** (404) 687-3581

#### PURPOSE:

Awarded by the BOC on January 25, 2022, to five (5) vendors for a total amount not to exceed \$5,299,736.80. This request seeks to increase contract funds to allow for a SPLOST Police evidence storage building project.

#### RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Wood Environment & Infrastructure Solutions, Inc. dba WSP USA Environment & Infrastructure, 1075 Big Shanty Road, Suite 100, Kennesaw, GA 30144

Amount Not To Exceed: \$677,970.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

#### ADDITIONAL INFORMATION:

- |                              |                   |
|------------------------------|-------------------|
| 1. LSBE Participation:       | 26%               |
| 2. Contract Effective Date:  | January 25, 2022  |
| 3. Contract Expiration Date: | December 31, 2026 |
| 4. Amount Spent To Date:     | \$149,982.00      |
| 5. Funding:                  | SPLOST (FM)       |