



## Legislation Text

---

**File #:** 2019-3624, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** ALL

CO - Change Order No. 2 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A & S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed: \$3,400,000.00.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on November 7, 2016 for a total amount not to exceed \$2,396,538.00. On April 10, 2018, the BOC approved Change Order No. 1 to extend the term of the contracts to December 31, 2019 and increased the contracts for an amount not to exceed \$2,400,000.00. This request is for additional funds to complete the growing backlog of stormwater infrastructure projects.

**RECOMMENDATION:**

Recommend approval of Change Order No. 2 with:

A & S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Amount Not To Exceed: \$1,700,000.00

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

Amount Not To Exceed: \$1,700,000.00

Total Amount Not To Exceed: \$3,400,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |   |
|------------------------------|---|
| 1. Contract Effective Date:  | November 7, 2016                          |
| 2. Contract Expiration Date: | December 31, 2019                         |
| 3. Amount Spent To Date:     | \$3,742,037.57                            |
| 4. Funding:                  | Stormwater Administration Operating (R&D) |