



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2024-0246 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 2/6/2024 **In control:** Board of Commissioners

On agenda: 3/26/2024 **Final action:** 3/26/2024

Title: Commission District(s): All
CO - Change Order No. 1 To Contract No. 1318561 For 2022 LMIG Road Resurfacing (365 Day Contract): For Use By Public Works - Roads & Drainage (R&D). This Contract Consists of Resurfacing DeKalb County Roads. This Request Seeks to Increase the Contract Term Through June 30, 2024. Awarded To C.W. Matthews Contracting Co., Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
3/26/2024	1	Board of Commissioners	approved	Pass
3/19/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/12/2024	1	Board of Commissioners	deferred	Pass
3/5/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	