



Legislation Details

File #: 2020-1143 **Version:** 2 **Name:**
Type: Resolution **Status:** Action
File created: 9/21/2020 **In control:** Board of Commissioners
On agenda: 11/10/2020 **Final action:**
Title: Commission District(s): All
CO - Change Order 1 to Contract No. 1183559 for the 2019 LMIG Road Resurfacing Project (365 Day Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of patching, milling and resurfacing of County roads. This request is to extend the contract term through March 31, 2021. Awarded to HEH Paving, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes - HEH Paving, 2. SPLOST 2019 Change Order HEH Paving (003)

Date	Ver.	Action By	Action	Result
11/10/2020	2	Board of Commissioners	approved	Pass
11/3/2020	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/27/2020	2	Board of Commissioners	deferred to the next meeting	Pass
10/20/2020	2	Committee of the Whole	Accepted to the BOC agenda and assigned	