



Legislation Details

File #: 2019-3287 **Version:** 2 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 1/31/2019 **In control:** Board of Commissioners
On agenda: 2/26/2019 **Final action:**
Title: Commission District(s): 5 & 7
CO - Change Order No. 2 to Contract No. 1059161 Lithonia Boulevard Extension, Phase II, PI 0006889 (12 months): for use by Public Works - Transportation. This contract consists of extending Lithonia Industrial Boulevard. Awarded to E.R. Snell Contractor, Inc. Contract Term Extension Only.

Indexes:

Attachments: 1. AGENDA NOTES, 2. UD Request Memo

Date	Ver.	Action By	Action	Result
2/26/2019	2	Board of Commissioners		
2/19/2019	2	Committee of the Whole		
2/19/2019	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass