



## Legislation Details

---

**File #:** 2021-3084    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 9/9/2021    **In control:** Board of Commissioners

**On agenda:** 10/12/2021    **Final action:** 10/12/2021

**Title:** Commission District(s): ALL  
CO - Change Order No. 1 to Contract No. 1227524 for Construction Fire Station No. 7 (730 days): for use by Fire Rescue Services. This contract consists of the construction of the new Fire Station No. 7. Awarded to Lichty Commercial Construction, Inc. Amount Not To Exceed: \$872,826.85.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. UD Change Order Form, 3. PIP Form, 4. Quote

Date	Ver.	Action By	Action	Result
10/12/2021	1	Board of Commissioners	approved	Pass
10/5/2021	1	ERPS-Employee Relations & Public Safety Committee	recommended for approval.	Pass
10/5/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	