



Legislation Text

File #: 2020-0745, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1214182 for Bunker Renovations at Sugar Creek Golf Club (SCGC) (Request for Quote): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of renovating bunkers at the SCGC. Awarded to Fore Front Construction Corp. Amount Not To Exceed: \$190,000.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded on June 3, 2020 for an amount not to exceed \$49,996.25. This contract consists of renovating existing bunkers at Sugar Creek Golf Club (SCGC). Renovations include removal and replacement of existing sand, gravel and drainage tile, installation of spray-on liners; minor shaping to the edges, faces, and bottoms; flushing or installation of new drainage for proper drainage outfalls; using the golf industry's Better Billy Bunker method. This request is to fund renovation services required at the Mystery Valley Golf Club.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Fore Front Construction Corp., 1110 Bridge Mill Avenue, Canton, GA, 30114

Amount Not To Exceed: \$190,000.00

ADDITIONAL INFORMATION:

- | | | |
|----|---------------------------|----------------------------|
| 1. | Contract Effective Date: | June 3, 2020 |
| 2. | Contract Expiration Date: | June 30, 2021 |
| 3. | Amount Spent to Date: | \$0.00 |
| 4. | Funding: | General - Operating (RPCA) |