



DeKalb County Government

178 Sams Street
Decatur, GA 30030

Legislation Text

File #: 2017-1092, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 3 & 6

CO - Change Order No. 2 to Contract No. 08-901083 for Construction of Ellenwood Branch Library: for use by the Library. Awarded to Hogan Construction Group, LLC. Contract term extension only.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on August 14, 2007 for an amount not to exceed \$2,742,060.40. On November 15, 2016, the BOC approved the Guaranteed Maximum Price Change Order for an amount not to exceed \$1,456,037.60 and established the contract expiration date of December 31, 2017. This contract consists of the construction of the Ellenwood/River Road Branch Library. Delays have resulted from permitting time, discovery of unsuitable soils during grading, and rain. This request is for additional time for project completion.

RECOMMENDATION:

Recommend approval of Change Order No. 2 to extend the contract expiration through December 31, 2018 with:

Hogan Construction Group, LLC, 5075 Avalon Ridge Parkway, Norcross, GA 30071

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------------------|
| 1. LSBE Participation: | 22.22% |
| 2. Contract Effective Date: | March 25, 2008 |
| 3. Contract Expiration Date: | December 31, 2017 |
| 4. Amount Spent To Date: | \$1,619,707.79 |
| 5. Funding: | Capital Improvement Project (Library) |