



Legislation Details

File #: 2020-0898 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 8/4/2020 **In control:** Board of Commissioners
On agenda: 8/25/2020 **Final action:**
Title: Commission District(s): 3 & 7
CO - Change Order No. 3 to Contract No. 13-902684 Construction Management (CM) Services for Snapfinger Creek Advanced Wastewater Treatment Plant Expansion - Phase II: for use by the Department of Watershed Management (DWM). This contract consists of providing construction management services for the Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase II. This request is to increase funding and extend the contract term through June 30, 2022. Awarded to Tetra Tech, Inc. Amount Not To Exceed \$9,162,850.00

Indexes:

Attachments: 1. Agenda Notes - Walk On 8.3.2020, 2. UD CO Request No. 3 (Tetra Tech) - fully executed 8.3.2020, 3. UD CO Request No. 3 Background Info (Tetra Tech)

Date	Ver.	Action By	Action	Result
8/25/2020	1	Board of Commissioners	approved	Pass
8/18/2020	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
8/11/2020	1	Board of Commissioners	deferred to the next meeting	Pass
8/4/2020	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
8/4/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	