



## Legislation Details

**File #:** 2022-1624    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 5/5/2022    **In control:** Board of Commissioners  
**On agenda:** 7/12/2022    **Final action:**

**Title:** Commission District(s): All  
CO - Change Order No. 6 for Contract Nos.: 1063844 and 1063841 Annual Water & Sewer Construction (Annual Contract with 2 Options to Renew): for use by the Department of Watershed Management (DWM). These contracts consist of primarily providing installation and repair of water and sewer pipes in various sizes. This request seeks to increase the contract funding and term through June 30, 2023. Awarded to GS Construction, Inc. and SD&C, Inc. Total Amount Not to Exceed: \$12,565,652.91.

**Indexes:**

**Attachments:** 1. Substitute 2022 07.12 Item 2022-1624, 2. 2022-1624 Agenda Notes 5.6.22, 3. 2022-1624 UD CO6 Request pkt (3 vendors) 5.6.22

Date	Ver.	Action By	Action	Result
7/12/2022	1	Board of Commissioners	approved substitute	Pass
7/5/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval upon receipt of additional information	Pass
6/28/2022	1	Board of Commissioners		
6/21/2022	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
6/14/2022	1	Board of Commissioners	deferred to the next meeting	Pass
6/7/2022	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
5/24/2022	1	Board of Commissioners	deferred to the next meeting	Pass
5/17/2022	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
5/17/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	