



Legislation Details

File #: 2023-1269 **Version:** 2 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 10/2/2023 **In control:** Board of Commissioners
On agenda: 11/8/2023 **Final action:** 11/8/2023

Title: Commission District(s): All
CO - Change Order No. 1 to Contract Nos.: 1220262, 1220544, and 1220549 Stormwater Pipe Repair Using Chemical Liners (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of relining the storm drainage system using chemical liners on County easements and rights-of-way. This request seeks to increase the contract funds and term through December 31, 2024. Awarded to: Metals & Materials Engineers, LLC, Inland Pipe Rehabilitation (IPR) dba IPR Southeast, LLC, and Inliner Solutions, LLC. Total Amount Not To Exceed: \$1,000,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
11/8/2023	2	Board of Commissioners	approved	Pass
11/6/2023	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/26/2023	2	Committee of the Whole	Accepted to the BOC agenda and assigned	