



Legislation Text

File #: 2020-1472, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 3 to Contract Nos.: 1021843 and 1021849 for Storm Water System and Video Services (Multiyear Contract): for use by Public Works - Roads and Drainage. These contracts consist of the maintenance of storm water system infrastructure and video services to maintain water flow and record the pipe condition in storm drains. Awarded to A & S Paving, Inc. and Kemi Construction Company, Inc. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn Horner, CPO

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on June 28, 2016 for a total amount not to exceed \$5,515,942.00. On December 10, 2019, the BOC approved Change Order No. 1 to extend the contract terms to June 30, 2020. On June 23, 2020, the BOC approved Change Order No. 2 to extend the contract terms to December 31, 2020. This request is to extend the contract terms to June 30, 2021 to allow continued services on the backlog of Public Works Stormwater Improvement Projects as the solicitation process is completed and a new contract(s) is awarded.

RECOMMENDATION:

Recommend approval of Change Order No. 3 with:

A & S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. Contract Effective Date: | June 28, 2016 |
| 2. Contract Expiration Date: | December 31, 2020 |
| 3. Amount Spent To Date: | \$4,210,046.58 |
| 4. Funding: | Stormwater Management - Operating (R&D) |