



## Legislation Text

---

**File #:** 2019-4411, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** 1 & 6

CO - Change Order No. 1 to Contract No. 1119346 for Design Build Services for Scott Candler Water Treatment Plant - High Services Pump Station (HSPS) Header & Transfer Pumps Replacement: for use by the Department of Watershed Management (DWM). This contract consists of providing design and construction services to remove and replace the transfer pump station's main intake header, which is showing severe signs of corrosion, and to include the removal and replacement of four (4) small transfer pumps with two (2) large variable frequency drive (VFD) transfer pumps for increased efficiency and capacity of the water distribution system. This request is to revise the scope of work and increase funding to purchase two (2) Allen Bradley VFD pumps to satisfy current communication and heating, ventilation and air conditioning (HVAC) requirements. Awarded to Reeves Young, LLC. Amount Not To Exceed: \$99,482.27.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by BOC on August 14, 2018 for amount not to exceed \$3,961,915.00. This contract consists of the removal and replacement of the Scott Candler Water Treatment Plant HSPS No. 1 existing main intake header. Services include the removal of four (4) small 5,000 gallons per minute (gpm) axial transfer pumps and replacement with two (2) large 15,500 VFD transfer pumps. During the design phase, DWM identified that the confines of the building space required additional HVAC to mitigate equipment generated heat. Additionally, it was determined that the two (2) new VFDs would allow for system consistency and performance with existing Allen Bradley Program Logic controllers. These replacement VFDs would decrease the probability of transfer pump problems that may arise from the use of assorted systems.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Reeves Young, LLC, 45 Peachtree Industrial Boulevard NW, Suite 200, Sugar Hill, GA 30518

Amount Not To Exceed: \$99,482.27

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

1. LSBE Participation: 20%
2. Contract Effective Date: November 30, 2018
3. Contract Expiration Date: December 31, 2020
4. Amount Spent To Date: \$750,915.00
5. Funding: 2011 Bond and/or Renewal & Extension  
CIP Line No. 29 (DWM)