



Legislation Details

File #: 2024-0278 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 2/12/2024 **In control:** Board of Commissioners
On agenda: 3/26/2024 **Final action:** 3/26/2024
Title: Commission District(s): 4, 5, 6, & 7
Change Order to Agenda Item 2020-0345 & 2020-1044 GDOT PI M005808 Water Facilities to resurface SR8/Lawrenceville Hwy from Fulton County Line to Gwinnett County Line in DeKalb County for an additional \$249,521.72

Indexes:

Attachments: 1. M005808- DeKalb- DeKalb County - Final Cost CIA Spreadsheet, 2. M005808 DeKAlb- deKalb County Final Cost Ltr 4-3-23

Date	Ver.	Action By	Action	Result
3/26/2024	1	Board of Commissioners	approved	Pass
3/19/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/12/2024	1	Board of Commissioners	deferred	Pass
3/5/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	