



Legislation Details

File #: 2023-0449 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 4/11/2023 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 5/16/2023 **Final action:**
Title: Commission District(s): ALL
CO - Change Order No. 7 to Contract No. 1171444 Road Widening, Sidewalks, Bike Lanes (Rockbridge Road - Allgood to Rowland Road) - PI#s 008121/0012789: for use by Public Works - Transportation (PW-T). This contract consists of the widening of Rockbridge Road from Allgood to Rowland Road to allow for the construction of sidewalks and bike lanes. This request is for additional funds due to delays to utility relocation and to extend the contract until December 31, 2023. Awarded to: E.R. Snell Contractor, Inc. Amount Not To Exceed: \$1,388,754.45.

Indexes:

Attachments: 1. AGENDA NOTES, 2. UD CO7 Request - 2023-0449

Date	Ver.	Action By	Action	Result
5/23/2023	1	Board of Commissioners	approved	Pass
5/16/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
5/16/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	