



Legislation Details

File #: 2023-0914 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 7/14/2023 **In control:** Board of Commissioners
On agenda: 11/8/2023 **Final action:**
Title: Commission District(s): 2 and 6
CO - Change Order No. 1 to Contract No. 1296980 Scott Boulevard Phase III Watermain Replacement: for use by the Department of Watershed Management (DWM). This contract consists of the installation of 30-inch ductile iron pipe (DIP) watermain and replacement of existing 6-inch distribution mains with 8-inch DIP inside the right-of-way and under existing pavement. This request is to increase the contract term through December 31, 2024. Awarded to Garney Companies, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. 2023-0914 Agenda Notes, 2. CO1 Garney Scott Blvd 3

Date	Ver.	Action By	Action	Result
11/8/2023	1	Board of Commissioners	approved	Pass
11/6/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/26/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	