



Legislation Details

File #: 2018-2195 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 6/4/2018 **In control:** Board of Commissioners
On agenda: 11/13/2018 **Final action:** 11/13/2018
Title: Commission District(s): 3 & 7
CO - Change Order No. 1 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to extend the contract term and to increase the funding to allow for completion of eight (8) proposed design and construction changes. Awarded to Archer Western Construction, LLC. Amount Not To Exceed \$350,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. 2018-2195 UD Change Request No. 1

Date	Ver.	Action By	Action	Result
11/13/2018	1	Board of Commissioners		
11/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred to the next meeting	Pass
10/9/2018	1	Board of Commissioners	deferred.	Pass
10/9/2018	1	Board of Commissioners	approved	
9/18/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
9/4/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
8/28/2018	1	Board of Commissioners		
8/21/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
7/24/2018	1	Board of Commissioners	deferred 30 days	Pass
7/17/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
7/10/2018	1	Board of Commissioners	deferred	Pass
6/28/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
6/26/2018	1	Board of Commissioners	deferred.	Pass
6/19/2018	1	Committee of the Whole		
6/19/2018	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass