



Legislation Details

File #: 2021-3004 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 8/17/2021 **In control:** Board of Commissioners
On agenda: 9/28/2021 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 4 for Contract Nos.: 1063844 and 1063841 Annual Water & Sewer Construction (Annual Contract with 2 Options to Renew): for use by the Department of Watershed Management (DWM). These contracts consist of primarily providing installation and repair of water and sewer pipes in various sizes. This request seeks to revise the provided schedule of values related to traffic control for GS Construction, Inc. and Cured in Place Pipe for SD&C, Inc. and increase the contract performance time by 92 days and term through December 31, 2021 for both contracts. Awarded to GS Construction, Inc. and SD&C, Inc.

Indexes:

Attachments: 1. Substitute 2021 09.28 Item 2021-3004, 2. 2021-3004 Agenda Notes, 3. 2021-3004 DWM Change Order Requests (GS SDC only)

Date	Ver.	Action By	Action	Result
9/28/2021	1	Board of Commissioners		
9/21/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
9/14/2021	1	Board of Commissioners		
9/14/2021	1	Board of Commissioners		
9/14/2021	1	Board of Commissioners		
9/7/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
9/7/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	