



Legislation Details

File #: 2023-1345 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 10/17/2023 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 12/5/2023 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 4 for Contract No. 1101754 Design-Build Services for the Gravity Sewer System Rehabilitation, Replacement and Construction Package No. 3: for use by the Department of Watershed Management (DWM). This contract consists of providing design, permitting, and construction services for rehabilitation and improvements to the gravity sewer collection system. This request is to increase scope, funding, and the contract term through December 31, 2024. Awarded to Garney Companies, Inc. Amount Not To Exceed: \$2,997,090.40.

Indexes:

Attachments: 1. CO 4 - Garney CD Pkg 3 (Signed), 2. 2023-1345 CPO Notes, 3. Agenda Notes Garney Final

Date	Ver.	Action By	Action	Result
12/5/2023	1	PWI-Public Works & Infrastructure Committee	recommended for withdrawal	Pass
12/5/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	