



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2017-0630    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 7/11/2017    **In control:** Board of Commissioners  
**On agenda:** 6/26/2018    **Final action:**  
**Title:** Commission District(s): All  
CO - Change Order No. 2 to Contract No. 14-902800 Consent Decree Program Management Services: for use by the Department of Watershed Management (DWM). Awarded to CH2M Hill Engineers, Inc. Amount Not To Exceed: \$11,363,633.00.

### Indexes:

**Attachments:** 1. 2018 05.01 Item 2017-0630.pdf, 2. 2018 04.10 Item 2017-0630.pdf, 3. 2017 12.05 Item 2017-0630.pdf, 4. Agenda Notes, 5. Change Order Request No 1, 6. 2017-0630 SUBSTITUTE attachment.pdf

Date	Ver.	Action By	Action	Result
6/26/2018	1	Board of Commissioners	approved	Pass
6/19/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
6/12/2018	1	Board of Commissioners	deferred	Pass
6/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
5/22/2018	1	Board of Commissioners	tabled	Pass
5/22/2018	1	Board of Commissioners	taken off table	Pass
5/22/2018	1	Board of Commissioners	deferred 2 weeks	Pass
5/15/2018	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
5/8/2018	1	Board of Commissioners	deferred.	Pass
5/1/2018	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
5/1/2018	1	Committee of the Whole	substitute accepted	
4/17/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
4/10/2018	1	Board of Commissioners	deferred substitute	Pass
4/3/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
3/27/2018	1	Board of Commissioners	deferred 2 weeks	Pass
3/20/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
2/27/2018	1	Board of Commissioners	deferred.	Pass
2/20/2018	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
12/12/2017	1	Board of Commissioners	deferred for 60 days	Pass
12/5/2017	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass

12/5/2017	1	Board of Commissioners		
10/3/2017	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
9/14/2017	1	Board of Commissioners	deferred 30 days	Pass
9/5/2017	1	PWI-Public Works & Infrastructure Committee	deferred to Public Works & Infrastructure Committee	
8/22/2017	1	Board of Commissioners	deferred 2 weeks	Pass
8/8/2017	1	Board of Commissioners	approved	Pass
8/8/2017	1	Board of Commissioners	deferred 2 weeks	Pass
8/1/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval upon receipt of additional information	Pass
7/27/2017	1	Board of Commissioners	deferred for 2 weeks	Pass
7/18/2017	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	Pass
7/18/2017	1	Committee of the Whole		

### **SUBSTITUTE**

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒

**Department:** Purchasing & Contracting

#### **AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 2 to Contract No. 14-902800 Consent Decree Program Management Services: for use by the Department of Watershed Management (DWM). Awarded to CH2M Hill Engineers, Inc. Amount Not To Exceed: \$11,363,633.00.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

#### **PURPOSE:**

Awarded by the BOC on January 28, 2014 for an amount not to exceed \$14,865,616.00. This contract consists of providing program management services to facilitate the Consent Decree Program through sewer assessment, hydraulic modeling, permitting, engineering, public outreach and document control for Consent Decree projects. This request is to revise the scope of work, extend the Contract Time to June 30, 2020, extend the Contract's Term until December 31, 2021, add additional funding in the total amount of \$11,363,633.00, bringing the total Contract Price to \$32,479,614.00, add indemnification language related to certifications for individual projects only, update the insurance language and First Source Jobs language, and add a provision related to the County's right to audit.

#### **RECOMMENDATION:**

Recommend approval of the attached Change Order #2 with CH2M Hill Engineering, Inc., 1000 Abernathy Road, Suite 1600, Atlanta, GA 30328, to revise the scope of work, extend the Contract Time to June 30, 2020, extend the Contract's Term until December 31, 2021, add additional funding in the total amount of \$11,363,633.00, bringing the total Contract Price to \$32,479,614.00, add indemnification language related to certifications for individual projects only, update the insurance language and First Source Jobs language, and add a provision related to the County's right to audit. Authorize the CEO to execute Change Order No. 2, which is attached in substantially final form, subject to

final approval by the County Attorney or her designee.

**ADDITIONAL INFORMATION:**

Notes:

- |                              |  |
|------------------------------|--|
| 1. LSBE Participation:       | 42%                                      |
| 2. Contract Effective Date:  | April 7, 2014                            |
| 3. Contract Expiration Date: | December 31, 2019                        |
| 4. Amount Spent To Date:     | \$16,157,816.95                          |
| 5. Funding:                  | 2011 Bonds and Renewal & Extension (DWM) |