



Legislation Details (With Text)

File #: 2017-1007 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 9/25/2017 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 11/14/2017 **Final action:** 11/14/2017
Title: Commission District(s): 4 & 7
CO - Change Order No. 1 to Contract No. 1078293 for American Fare Lift Station Abandonment: for use by the Department of Watershed Management (DWM). Awarded to Site Engineering, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request No 1

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of Commissioners		
11/9/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 2 weeks	Pass

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 4 & 7

CO - Change Order No. 1 to Contract No. 1078293 for American Fare Lift Station Abandonment: for use by the Department of Watershed Management (DWM). Awarded to Site Engineering, Inc. CONTRACT TERM EXTENSION ONLY.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on July 27, 2017 for an amount not to exceed \$495,530.00. This contract consists of demolition and replacement of an existing gravity sewer line. This includes boring under the Stone Mountain Freeway (Highway 78) and connecting to an existing gravity sewer line located at the intersection of Hammermill Road and Auger Drive. This request is to extend the contract to allow the full performance time of 150 days to complete the scope of work. This is a Consent Decree project with a project deadline of January 31, 2018.

RECOMMENDATION:

Recommend approval of Change Order No. 1 to extend the contract term to December 31, 2018 with:

Site Engineering, Inc., 7025 Best Friend Road, Atlanta, GA 30340

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | | |
|----|---------------------------|--|
| 1. | Contract Effective Date: | September 3, 2017 |
| 2. | Contract Expiration Date: | December 31, 2017 |
| 3. | Amount Spent To Date: | \$0.00 |
| 4. | Funding: | 2011 Bond and Renewal & Extension
CIP Line No. 47 (DWM) |