

DeKalb County Government

Legislation Details

Type: Resolution Status: Action File created: 9/29/2017 In control: OPS-County Operations Committee On agenda: 12/5/2017 Final action: 12/5/2017 Title: Commission District(s): District 1 and District 6 CO - Change Order No. 1 to Contract No. 1038278 for Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport: for use by the DeKalb Peachtree Airport (Airport). Consists of the installation of an EMAS on Runway 21L. Awarded to Astra Group, Inc. Amount Not To Exceed: \$1,269,903.00.								
iile created: 9/29/2017 In control: OPS-County Operations Committee On agenda: 12/5/2017 Final action: 12/5/2017 Title: Commission District(s): District 1 and District 6 CO - Change Order No. 1 to Contract No. 1038278 for Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport: for use by the DeKalb Peachtree Airport (Airport). Consists of the installation of an EMAS on Runway 21L. Awarded to Astra Group, Inc. Amount Not To Exceed: \$1,269,903.00. ndexes: 1. Agenda Notes 2017-1086.pdf, 2. Request for SOW Change 2017-1086.pdf, 3. UD Recommendation 2017-1086.pdf Date Ver. Action By Action Result 12/5/2017 1 Board of Commissioners recommended for approval. Pass	File #:	2017	7-1086	Version:	1	Name:		
Date Ver. Action By Action Result Date Ver. Action By Action Result 12/5/2017 1 Board of Commissioners Project at Defaile of the operation operat	Туре:	Res	olution			Status:	Action	
Title: Commission District(s): District 1 and District 6 CO - Change Order No. 1 to Contract No. 1038278 for Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport: for use by the DeKalb Peachtree Airport (Airport). Consists of the installation of an EMAS on Runway 21L. Awarded to Astra Group, Inc. Amount Not To Exceed: \$1,269,903.00. Indexes: 1. Agenda Notes 2017-1086.pdf, 2. Request for SOW Change 2017-1086.pdf, 3. UD Recommendation 2017-1086.pdf Date Ver. Action By Action Result 12/5/2017 1 Board of Commissioners recommended for approval. Pass	File created:	9/29	/2017			In control:	OPS-County Operations Committee	e
CO - Change Order No. 1 to Contract No. 1038278 for Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport: for use by the DeKalb Peachtree Airport (Airport). Consists of the installation of an EMAS on Runway 21L. Awarded to Astra Group, Inc. Amount Not To Exceed: \$1,269,903.00. Indexes: 1. Agenda Notes 2017-1086.pdf, 2. Request for SOW Change 2017-1086.pdf, 3. UD Recommendation 2017-1086.pdf Date Ver. Action By Action Result 12/5/2017 1 Board of Commissioners recommended for approval. Pass	On agenda:	12/5	/2017			Final action:	12/5/2017	
Attachments: 1. Agenda Notes 2017-1086.pdf, 2. Request for SOW Change 2017-1086.pdf, 3. UD Date Ver. Action By Action Result 12/5/2017 1 Board of Commissioners recommended for approval. Pass	Title:	CO - Change Order No. 1 to Contract No. 1038278 for Runway 21L Engineered Materials Arresting System (EMAS) Project at DeKalb Peachtree Airport: for use by the DeKalb Peachtree Airport (Airport). Consists of the installation of an EMAS on Runway 21L. Awarded to Astra Group, Inc.						
Recommendation 2017-1086.pdf Date Ver. Action By Action Result 12/5/2017 1 Board of Commissioners 1 11/14/2017 1 OPS-County Operations Committee recommended for approval. Pass		7			φı,200	,505.00.		
12/5/20171Board of Commissioners11/14/20171OPS-County Operations Committeerecommended for approval.Pass	Indexes:	,			φ1,20C	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		
11/14/2017 1 OPS-County Operations recommended for approval. Pass Committee	Indexes: Attachments:	1. A	genda Not	tes 2017-10)86.pc	If, 2. Request for	SOW Change 2017-1086.pdf, 3. UD	
Committee	Attachments:	1. Ag Rec	genda Not ommenda	tes 2017-10 tion 2017-1)86.pc	If, 2. Request for df	• • • •	
11/7/20171Board of Commissionersdeferred 30 daysPass	Attachments:	1. Ag Reco Ver.	genda Not ommenda Action By	tes 2017-10 tion 2017-1)86.pc 086.p	If, 2. Request for df	• • • •	
	Attachments: Date 12/5/2017	1. Ag Reco Ver. 1	genda Not ommenda Action By Board of OPS-Co	tes 2017-10 tion 2017-1 Commission unty Opera	086.pc 086.p oners	lf, 2. Request for df Act	ion	Result