



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2017-1096 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/1/2017 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 11/14/2017 **Final action:** 11/14/2017
Title: Commission District(s): All
CO - Change Order No. 3 to Contract No. 982904 for Stormwater Pipe Repairs Using Chemical Liner (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). Awarded to Inland Pipe Rehabilitation Southeast Region d/b/a IPR Southeast, LLC. Amount Not To Exceed: \$705,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Contract #982904 Inland Change Order Request

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of Commissioners		
11/9/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 2 weeks	Pass

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 3 to Contract No. 982904 for Stormwater Pipe Repairs Using Chemical Liner (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). Awarded to Inland Pipe Rehabilitation Southeast Region d/b/a IPR Southeast, LLC. Amount Not To Exceed: \$705,000.00.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on December 9, 2014 for an amount not to exceed \$798,905.00. On March 8, 2016, the BOC approved the Change Order No. 1 for an amount not to exceed \$798,905.00. On November 15, 2016, the BOC approved the Change Order No. 2 for an amount not to exceed \$798,905.00. This request is for additional funding and time needed on the contract to prevent a lapse in services as the new solicitation is being processed.

RECOMMENDATION:

Recommend approval of Change Order No. 3 to increase the contract amount and extend the contract expiration date to December 31, 2018 with:

Inland Pipe Rehabilitation Southeast Region d/b/a IPR Southeast, LLC, 4260 Clausel Court, Decatur, GA 30035

Amount Not To Exceed: \$705,000.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-------------------------------|
| 1. LSBE Participation: | 24.63% |
| 2. Contract Effective Date: | December 9, 2014 |
| 3. Contract Expiration Date: | December 31, 2017 |
| 4. Amount Spent To Date: | \$1,917,883.51 |
| 5. Funding: | Stormwater Utility Fund (R&D) |