

DeKalb County Government

Legislation Details

File #:	2017-1104	Version: 1	Name:				
Туре:	Resolution		Status:	Action			
File created:	10/2/2017		In control:	PWI-Public Works & Infrastructure Committee			
On agenda:	11/14/2017		Final action:	11/14/2017			
Title:	Commission District(s): 2 & 6 CO - Change Order No. 1 to Contract No. 1063826 for Fairoaks Road Water Main Replacement: for use by the Department of Watershed Management (DWM). Awarded to Layne Inliner, LLC. CONTRACT TERM EXTENSION ONLY.						
Indexes:							

Attachments: 1. Agenda Notes, 2. Change Order Request No 1

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of Commissioners		
11/9/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 2 weeks	Pass