

## Legislation Details (With Text)

**File #:** 2017-1132    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Action

**File created:** 10/10/2017    **In control:** OPS-County Operations Committee

**On agenda:** 12/5/2017    **Final action:** 12/5/2017

**Title:** Commission District(s): ALL  
CO - Change Order No. 2 to Contract No. 1022166 for Building Automation Controls (Sole Source) for use by the Department of Facilities Management (FM). Awarded to TSG Automation. Amount Not To Exceed: \$351,700.00.

### Indexes:

**Attachments:** 1. Agenda Notes, 2. User Department Recommendation\_BAC, 3. DeKalb County sole source 6 13 17

Date	Ver.	Action By	Action	Result
12/5/2017	1	Board of Commissioners		
11/14/2017	1	OPS-County Operations Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 30 days	Pass

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒    **Department:** Purchasing & Contracting

### AGENDA ITEM:

**Commission District(s):** ALL

CO - Change Order No. 2 to Contract No. 1022166 for Building Automation Controls (Sole Source) for use by the Department of Facilities Management (FM). Awarded to TSG Automation. Amount Not To Exceed: \$351,700.00.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

### PURPOSE:

Awarded by the BOC on July 12, 2016 for an amount not to exceed \$150,000.00. On January 24, 2017, the BOC approved Change Order No. 1 for an amount not to exceed \$250,000.00. This contract consists of maintaining, providing and servicing automatic centralized control for heating, ventilation, air conditioning, lighting and other systems. This request is for additional funds to continue to control and monitor County owned equipment in approximately 150 facilities, which includes routine maintenance, repair and upgrades.

### RECOMMENDATION:

Recommend approval of Change Order No. 2 to increase the contract with:

TSG Automation, 485 Buford Drive NE, Lawrenceville, GA 30046

Amount Not To Exceed: \$351,700.00

**ADDITIONAL INFORMATION**

- |                          |                          |
|--------------------------|--------------------------|
| 1. Amount Spent To Date: | \$399,303.35             |
| 2. Funding:              | General - Operating (FM) |