



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2018-2813 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 10/3/2018 **In control:** Board of Commissioners

On agenda: 11/13/2018 **Final action:** 11/13/2018

Title: Commission District(s): 5 & 7
CO - Change Order No. 1 to Contract No. 1059161 Lithonia Industrial Boulevard Extension, Phase II, PI0006889 (12 months): for use by Public Works-Transportation. Consists of extending Lithonia Industrial Boulevard. Awarded to E. R. Snell Contractor, Inc. Contract Term Extension Only.

Indexes:

Attachments: 1. AGENDA NOTES, 2. UD Change Order Request 82818

Date	Ver.	Action By	Action	Result
11/13/2018	1	Board of Commissioners		
11/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred to the next meeting	Pass