



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2018-2857    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 10/11/2018    **In control:** Board of Commissioners  
**On agenda:** 11/13/2018    **Final action:** 11/13/2018  
**Title:** Commission District(s): 3 & 7  
CO - Change Order No. 1 to Contract 1053399 for Glenwood Sidewalks Improvements, PI0002415/0010636 for use by the Department of Public Works - Transportation. This contract consists of the construction of sidewalks along both sides of Glenwood Road from east of Candler Road/SR 155 to Columbia Drive. Awarded to BRTU Construction. Contract Term Extension Only.

### Indexes:

**Attachments:** 1. Agenda Notes, 2. UD Ext. Request Form

Date	Ver.	Action By	Action	Result
11/13/2018	1	Board of Commissioners		
11/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred to the next meeting	Pass

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒    **Department:** Purchasing & Contracting

### AGENDA ITEM:

#### **Commission District(s): 3 & 7**

CO - Change Order No. 1 to Contract 1053399 for Glenwood Sidewalks Improvements, PI0002415/0010636 for use by the Department of Public Works - Transportation. This contract consists of the construction of sidewalks along both sides of Glenwood Road from east of Candler Road/SR 155 to Columbia Drive. Awarded to BRTU Construction. Contract Term Extension Only.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

### PURPOSE:

Awarded by the BOC on March 28, 2017 for an amount not to exceed \$4,406,225.08. This request is to extend the contract term through June 30, 2019 to allow for the completion of the project that was delayed due to conflicts with existing underground utilities being encountered during construction.

### RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

BRTU Construction, Inc., 6105 Lee's Mill Road, Forest Park, GA 30297

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |    |                           |                             |
|----|---------------------------|-----------------------------|
| 1. | DBE Participation:        | 100%                        |
| 2. | Contract Effective Date:  | March 28, 2017              |
| 3. | Contract Expiration Date: | December 31, 2018           |
| 4. | Amount Spent to Date:     | \$4,324,126.00              |
| 5. | Funding:                  | GDOT, HOST (Transportation) |