

DeKalb County Government

Legislation Details

File #:	2018-2857	Version:	1	Name:			
Туре:	Resolution			Status:	Action		
File created:	10/11/2018			In control:	Board of Commissioners		
On agenda:	11/13/2018			Final action:	11/13/2018		
Title:	Commission District(s): 3 & 7 CO - Change Order No. 1 to Contract 1053399 for Glenwood Sidewalks Improvements, Pl0002415/0010636 for use by the Department of Public Works - Transportation. This contract consists of the construction of sidewalks along both sides of Glenwood Road from east of Candler Road/SR 155 to Columbia Drive. Awarded to BRTU Construction. Contract Term Extension Only.						
les d'acces a c							

Indexes:

Attachments: 1. Agenda Notes, 2. UD Ext. Request Form

Date	Ver.	Action By	Action	Result
11/13/2018	1	Board of Commissioners		
11/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred to the next meeting	Pass