



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2018-2858    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 10/11/2018    **In control:** Board of Commissioners  
**On agenda:** 11/13/2018    **Final action:**  
**Title:** Commission District(s): 2 & 6  
CO - Change Order No. 1 to Contract No. 1100644 for Clifton Corridor Bicycle and Pedestrian Sub Area Connectivity Study: for use by the Department of Public Works - Transportation. Consists of developing a bicycle and pedestrian Master Connectivity Sub Area Plan. Awarded to Kimley-Horn and Associates, Inc. Contract Term Extension Only.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. UD Ext. Request Form

Date	Ver.	Action By	Action	Result
11/13/2018	1	Board of Commissioners		
11/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred to the next meeting	Pass

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒    **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): 2 & 6**

CO - Change Order No. 1 to Contract No. 1100644 for Clifton Corridor Bicycle and Pedestrian Sub Area Connectivity Study: for use by the Department of Public Works - Transportation. Consists of developing a bicycle and pedestrian Master Connectivity Sub Area Plan. Awarded to Kimley-Horn and Associates, Inc. Contract Term Extension Only.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on January 9, 2018 for an amount not to exceed \$134,079.00. This contract consists of developing a bicycle and pedestrian Master Connectivity Sub Area Plan. This request is to extend the contract term for two (2) months through February 28, 2019 to allow for the completion of the study.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Kimley-Horn & Associates, Inc., 817 W. Peachtree Street NW, Suite 601, Atlanta, GA 30308

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |    |                           |                   |
|----|---------------------------|-------------------|
| 1. | DBE Participation:        | 20%               |
| 2. | Contract Effective Date:  | March 8, 2018     |
| 3. | Contract Expiration Date: | December 31, 2018 |
| 4. | Amount Spent To Date:     | \$32,950.00       |
| 5. | Funding:                  | GDOT and CCMA     |