



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2018-2910    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 10/29/2018    **In control:** Board of Commissioners  
**On agenda:** 12/4/2018    **Final action:** 12/4/2018  
**Title:** Commission District(s): 3, 6 & 7  
CO - Change Order No. 1 to Contract No. 1089208 for Candler Road Parking Lot Construction: for the Department of Facilities Management (FM) to be used by Community Development. The contract consists of all labor, materials and equipment for the construction of the Candler Road Parking Lot at the South DeKalb Senior Center. Awarded to Barfield Holt Construction, LLC. Amount Not To Exceed: \$37,983.53.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. UD CO Request Form

Date	Ver.	Action By	Action	Result
11/13/2018	1	OPS-County Operations Committee	recommended for approval.	Pass
11/13/2018	1	Board of Commissioners		

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒    **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): 3, 6 & 7**

CO - Change Order No. 1 to Contract No. 1089208 for Candler Road Parking Lot Construction: for the Department of Facilities Management (FM) to be used by Community Development. The contract consists of all labor, materials and equipment for the construction of the Candler Road Parking Lot at the South DeKalb Senior Center. Awarded to Barfield Holt Construction, LLC. Amount Not To Exceed: \$37,983.53.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on December 5, 2017 for an amount not to exceed \$218,000.00. This request is for additional funding to cover costs for the emergency installation of a chain link safety fence to surround the bio-retention pond.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Barfield Holt Construction, LLC, 112 Puckett Court, Canton, GA 30115

Amount Not To Exceed: \$37,983.53

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |    |                           |                              |
|----|---------------------------|------------------------------|
| 1. | LSBE Participation:       | 30%                          |
| 2. | Contract Effective Date:  | December 5, 2017             |
| 3. | Contract Expiration Date: | December 31, 2018            |
| 4. | Amount Spent To Date:     | \$218,000.00                 |
| 5. | Funding:                  | CDBG (Community Development) |