

DeKalb County Government

Manuel J. Maloof Center 1300 Commerce Drive Decatur, Georgia 30030

Legislation Details

File #: 2019-3287 Version: 2 Name:

Type: Resolution Status: Preliminary Item

File created: 1/31/2019 In control: Board of Commissioners

On agenda: 2/26/2019 Final action:

Title: Commission District(s): 5 & 7

CO - Change Order No. 2 to Contract No. 1059161 Lithonia Boulevard Extension, Phase II, PI 0006889 (12 months): for use by Public Works - Transportation. This contract consists of extending Lithonia Industrial Boulevard. Awarded to E.R. Snell Contractor, Inc. Contract Term Extension Only.

Indexes:

Attachments: 1. AGENDA NOTES, 2. UD Request Memo

Date	Ver.	Action By	Action	Result
2/26/2019	2	Board of Commissioners		
2/19/2019	2	Committee of the Whole		
2/19/2019	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass