



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2019-3288 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 1/31/2019 **In control:** Board of Commissioners

On agenda: 4/23/2019 **Final action:** 4/23/2019

Title: Commission District(s): 3 & 7
CO - Change Order No. 4 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures and the construction of new structures. This request is to add contract performance days and to provide reasonable actual costs incurred because of delays in required rock blasting. Awarded to Archer Western Construction, LLC. Amount Not To Exceed: \$1,650,000.00

Indexes:

Attachments: 1. Agenda Notes, 2. User Department Change Order Request No. 4

Date	Ver.	Action By	Action	Result
4/23/2019	1	Board of Commissioners		
4/16/2019	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
4/16/2019	1	Committee of the Whole	Accepted to the BOC agenda and assigned	