

DeKalb County Government

## Legislation Details

File #:	2019-4509	Version:	2	Name:			
Туре:	Resolution			Status:	Preliminary Item		
File created:	10/17/2019			In control:	Board of Commissioners		
On agenda:	11/12/2019			Final action:	11/12/2019		
Title:	Commission District(s): 3&7 CO - Change Order No. 8 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to increase contract funding to allow for the addition of a line item for Owner controlled allowance. Awarded to Archer Western Construction, LLC. Amount Not To Exceed: \$1,000,000.00.						

## Indexes:

## Attachments: 1. Agenda Notes, 2. UD Change Order Request

Date	Ver.	Action By	Action	Result
11/12/2019	2	Board of Commissioners	approved	Pass
11/5/2019	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2019	5/2019 2 Committee of the Whole		Accepted to the BOC agenda and assigned	