ATT COUNTY. GEO REAL							1300	nuel J. Maloof Center 300 Commerce Drive ecatur, Georgia 30030	
	Legislation Details								
File #:	201	9-3510	Version:	2	Name:				
Туре:	Res	olution			Status:	Preliminary Item			
File created:	3/26	6/2019			In control	Board of Commissioners			
On agenda:	11/1	2/2019			Final action	on:			
Indexes:	for u asse worl appl incre allo	CO - Change Order No. 2 to Contract No. 1057016 Major Gravity Sewer Line Capacity Restoration: for use by the Department of Watershed Management (DWM). This contract consists of sewer system assessments and subsequent cleaning of the major gravity sewer lines. This request is to pay for work completed to restore an abandoned sewer line. The work was commenced prior to BOC approval to allow for additionally needed sewer capacity to the area upstream. This request is also to increase funding, contract term to December 31, 2020, and contract performance time by 240 days to allow continued assessment, cleaning, and removal of debris from sewer lines. Awarded to Compliance EnviroSystems, LLC. Amount Not To Exceed: \$1,434,155.10.							
Attachments:		1. 2019 11.12 Item 2019-3510, 2. 2019 11.05 Item 2019-3510, 3. Agenda Notes, 4. Change Order Request No. 2, 5. 2017-0215 - CES Response to BAFO_2019-3510							
Date	Ver.	Action B	у Уу			Action		Result	
11/12/2019	2	Board o	of Commissi	oners	;	approved substitute submitted floor	from the	Pass	
11/5/2019	2	PWI-Pu Commit	ıblic Works ( ttee	& Infra	astructure	recommended for approval.		Pass	
11/5/2019	2	Commi	ttee of the V	Vhole		Accepted to the BOC agenda a assigned	and		
9/6/2010	2	Commit	Hee of the M	/hala		removed			

removed

Committee of the Whole

8/6/2019

2