



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2019-4511 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/18/2019 **In control:** Board of Commissioners
On agenda: 1/28/2020 **Final action:**
Title: Commission District(s): All
Change Order No. 2 to Contract Nos.: 1115899, 1118591 and 1118593 for use by the Departments of Watershed Management (DWM), Facilities Management (FM), Public Works - Roads and Drainage (R&D) and Recreation, Parks and Cultural Affairs (RPCA). These contracts consist of completing paving repairs. Awarded to A&S Paving, Inc., Greenway One, Inc. and HEH Paving, Inc. Total Amount Not To Exceed: \$8,833,946.11.

Indexes:

Attachments: 1. Agenda Notes, 2. 2020 01.28 Item 2019-4511, 3. Change Order Request Forms

Date	Ver.	Action By	Action	Result
1/28/2020	1	Board of Commissioners	approved substitute submitted from the floor	Pass
1/14/2020	1	OPS-County Operations Committee	recommended for approval.	Pass
1/14/2020	1	Board of Commissioners	deferred to the next meeting	Pass
12/17/2019	1	Board of Commissioners		
12/10/2019	1	OPS-County Operations Committee	recommended for approval upon receipt of additional information	Pass
12/10/2019	1	Board of Commissioners		
11/19/2019	1	Board of Commissioners		

Substitute

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

Change Order No. 2 to Contract Nos.: 1115899, 1118591 and 1118593 for use by the Departments of Watershed Management (DWM), Facilities Management (FM), Public Works - Roads and Drainage (R&D) and Recreation, Parks and Cultural Affairs (RPCA). These contracts consist of completing paving repairs. Awarded to A&S Paving, Inc., Greenway One, Inc. and HEH Paving, Inc. Total Amount Not To Exceed: \$8,833,946.11.

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on June 12, 2018 for an amount not to exceed \$10,305,057.00. On March 26, 2019, the

BOC approved Change Order No. 1 for an amount not to exceed \$500,000.00 for SPLOST funded projects. On June 25, 2019, the BOC approved the first renewal option for an amount not to exceed \$6,000,000.00. This request is to increase the funding to add RPCA to the contract and to provide additional funding for DWM, FM and R&D projects.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

LSBE Participation: 20%

Estimated Amount: \$2,955,131.11

Greenway One, Inc., 951 Stokewood Avenue, Atlanta, GA 30316

LSBE Participation: 20%

Estimated Amount: \$1,106,032.00

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

LSBE Participation: 20%

Estimated Amount: \$4,772,783.00

Total Amount Not To Exceed: \$8,833,946.11

ADDITIONAL INFORMATION:

1. Contract Effective Date: June 12, 2018

2. Contract Expiration Date: June 30, 2020

3. Amount Spent To Date: \$13,226,499.02

4. Funding: \$4,698,815.00 (DWM): \$2,797,015.00 - Enterprise - Renewal &

Extension \$1,901,800.00 - General - Operating

\$1,195,131.11 - General - Operating (FM)

\$2,400,000.00 - General - Special Tax District

Designated Services (R&D)

\$540,000.00 - General - Special Tax District Designated

Services (RPCA)