

Legislation Details (With Text)

File #:	2019-4823	Version: 1	Name:		
Туре:	Resolution		Status:	Preliminary Item	
File created:	12/13/2019		In control:	Board of Commissioners	
On agenda:	12/17/2019		Final action:	12/17/2019	
Title:	Commission District(s): District 2 Approval of Change Order No. 2 to Contract No. to 1139824 with SD&C, Inc.				
Indexes:					
Attachments:	1. 2019 12.17 Item 2019-4823, 2. West Exchange Shelter Slab Unit Price Quote -Autaco (003), 3. Scanned from a Xerox Multifunction Printer, 4. Proposal - Frazier Rowe Park 12-5-19_ (002) (003)				
Date	Ver. Action E	3y	Ac	tion	Result
12/17/2019	1 Board of Commissioners				
			Substitute	2	
Public Hearing	g: YES 🛛	NO 🗆	Department: H	Board of Commissioners - Distric	et 2

Approval of Change Order No. 2 to Contract No. to 1139824 with SD&C, Inc.

Information Contact: Commissioner Jeff Rader, District 2

Phone Number: 404-371-2863

PURPOSE:

This contract was awarded by the BOC on July 24, 2018 under ITB 17-100913 for an amount not to exceed \$4,500,000.00. On August 27, 2019, the BOC approved Change Order No. 1 to add \$500,000 in additional SPLOST funding. This is an annual contract utilized by RPCA and Transportation departments for paving of sidewalks, drainage improvements, and roadways. Change Order No. 2 is being submitted to add funding in the amount of \$30,000.00 from District 2 Park Bond funds for a concrete slab for Frazier Rowe Park Pavilion. RPCA requested and received estimates from both contractors awarded under ITB 17-100913 to perform these services and funding is being added to the SD&C, Inc. as the lowest price quoted for the work.

RECOMMENDATION:

Recommend approval of Change Order No. 2 to Contract No. 1139824 and to authorize the Chief Executive Officer to execute the change order and all associated documents.