



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2020-0466 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 4/24/2020 **In control:** Board of Commissioners
On agenda: 6/9/2020 **Final action:** 6/9/2020
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1081070 for Design Build Services for Gravity Sewer System Rehabilitation Replacement & Construction - Package No. 2 (Multiyear): for use by the Department of Watershed Management (DWM). This contract consists of design build services to perform pipe rehabilitation or upsizing to the gravity sewer system. Easement acquisitions delays, site condition issues, and numerous unforeseen conflicts have placed the Contractor behind schedule on work. This request is to increase the contract term through June 30, 2021 to allow for the completion of existing scope of work. Awarded to Granite Inliner, LLC. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 20-0466 Agenda Notes, 2. 20-0466 UD Change Order Request No. 1, 3. Agenda Item Report, 4. Agenda Item Report

Date	Ver.	Action By	Action	Result
6/9/2020	1	Board of Commissioners	approved	Pass
6/2/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/2/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	