



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2020-0624 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 6/8/2020 **In control:** Board of Commissioners
On agenda: 6/23/2020 **Final action:**
Title: Commission District(s): 5 & 7
Change Order to Agenda Item 2019-3190 Water Facilities Project PI0013174 SR 12 Covington Hwy and Young Road

Indexes:

Attachments: 1. CIA PI No 0013174 Covington @ Young Rd CO Quote

Date	Ver.	Action By	Action	Result
6/23/2020	1	Board of Commissioners	approved	Pass
6/16/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/16/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Public Hearing: YES ☐ NO ☒ **Department:** Watershed Management

SUBJECT:

Commission District(s): 5 & 7

Change Order to Agenda Item 2019-3190 Water Facilities Project PI0013174 SR 12 Covington Hwy and Young Road

Information Contact: Reginald Wells

Phone Number: 770-621-7208

PURPOSE:

DWM is requesting additional funding to GDOT P.I. No. 0013174 agreement the additional fire hydrants relocations SR 12 Covington Hwy and Young Road that is associated with Watershed Management in the amount of \$8,510.00.

NEED/IMPACT:

The GDOT P.I. No. 0013174 agreement the additional fire hydrants relocations SR 12 Covington Hwy and Young Road in DeKalb County, Georgia. The Department of Watershed Management has existing utilities within the construction limits that are in conflict with the proposed work or need to be replaced due to age. Therefore, the County entered into a Contact Item Agreement with GDOT to include water and sewer installations/adjustments for the SR 12 Covington Hwy and Young Road Improvements project to prevent construction delays, minimized impact to adjacent property owners and the traveling public. The County has agreed to pay the cost of completing the work. This will ensure that there are adequate funds on this agreement to enable the contractor to continue working on our water and sewer installation/adjustments.

FISCAL IMPACT:

Schedule Delay - Resulting in delay claims

Change in scope (rework) - Impacts to budget due to possible design and field changes

Violation of State Law - Fines

RECOMMENDATION:

Approve the resolution and authorize the chief executive officer to execute all necessary documents to Georgia Department of Transportation (GDOT) in amounts not to exceed the following listed amount, for water and sewer installation and adjustments associated with the following projects to complete these transactions: PI0013174 SR 12 Covington Hwy and Young Road total amount of \$8,510.00