



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2020-0745 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 6/30/2020 **In control:** Board of Commissioners
On agenda: 8/25/2020 **Final action:** 8/25/2020
Title: Commission District(s): ALL
CO - Change Order No. 1 to Contract No. 1214182 for Bunker Renovations at Sugar Creek Golf Club (SCGC) (Request for Quote): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of renovating bunkers at the SCGC. Awarded to Fore Front Construction Corp. Amount Not To Exceed: \$190,000.00.

Indexes:

Attachments: 1. Agenda Notes _2020-0745 Bunker CO#1, 2. UD Change Order - 2020-0745

Date	Ver.	Action By	Action	Result
8/25/2020	1	Board of Commissioners	withdrawn	Pass
8/18/2020	1	PECS-Planning, Economic Development & Community Services Committee	recommended for withdrawal	Pass
8/11/2020	1	Board of Commissioners	deferred to the next meeting	Pass
8/4/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1214182 for Bunker Renovations at Sugar Creek Golf Club (SCGC) (Request for Quote): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of renovating bunkers at the SCGC. Awarded to Fore Front Construction Corp. Amount Not To Exceed: \$190,000.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded on June 3, 2020 for an amount not to exceed \$49,996.25. This contract consists of renovating existing bunkers at Sugar Creek Golf Club (SCGC). Renovations include removal and replacement of existing sand, gravel and drainage tile, installation of spray-on liners; minor shaping to the edges, faces, and bottoms; flushing or installation of new drainage for proper drainage outfalls; using the golf industry's Better Billy Bunker method. This request is to fund renovation services required at the Mystery Valley Golf Club.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Fore Front Construction Corp., 1110 Bridge Mill Avenue, Canton, GA, 30114

Amount Not To Exceed: \$190,000.00

ADDITIONAL INFORMATION:

- | | | |
|----|---------------------------|----------------------------|
| 1. | Contract Effective Date: | June 3, 2020 |
| 2. | Contract Expiration Date: | June 30, 2021 |
| 3. | Amount Spent to Date: | \$0.00 |
| 4. | Funding: | General - Operating (RPCA) |