



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2020-0793 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 7/14/2020 **In control:** Board of Commissioners
On agenda: 8/11/2020 **Final action:**
Title: Commission District(s): 1, 3, 5, 6 and 7
CO - Change Order No. 2 to Contract No. 1156154 for DeKalb Sidewalk Program Phase 2C - Salem Rd., Henderson Rd. and Flat Shoals Rd. - PI#0007618/PI# 008268 (548 days): for use by Public Works - Transportation. This contract consists of the construction of sidewalks along Salem, Henderson and Flat Shoals Roads. Awarded to: Precision 2000, Inc. Amount Not To Exceed \$77,840.00.

Indexes:

Attachments: 1. 2020-0793 AGENDA NOTES -DeKalb Sidewalk, 2. CO Request Form

Date	Ver.	Action By	Action	Result
8/11/2020	1	Board of Commissioners	approved	Pass
8/4/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
8/4/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 1, 3, 5, 6 and 7

CO - Change Order No. 2 to Contract No. 1156154 for DeKalb Sidewalk Program Phase 2C - Salem Rd., Henderson Rd. and Flat Shoals Rd. - PI#0007618/PI# 008268 (548 days): for use by Public Works - Transportation. This contract consists of the construction of sidewalks along Salem, Henderson and Flat Shoals Roads. Awarded to: Precision 2000, Inc. Amount Not To Exceed \$77,840.00.

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on April 9, 2019 for an amount not to exceed \$5,996,003.45. The BOC approved Change Order No. 1 on February 11, 2020 amending the original funding allocation to add HOST funds and to reduce the amount of SPLOST funds originally allocated. This contract consists of the construction of 5-foot wide sidewalks with 2-foot grass strips, along with curbs and gutters to fill in the voids between the existing segments of the sidewalks to provide connectivity along Flat Shoals Road from the intersection of Second Avenue to just past Whites Mill Road, Henderson Road from the intersection of Henderson Mill Road to the intersection of Lavista Road, and at Salem Road from the intersection of Panola Road to Fannin Drive. This request is to provide funds for the construction of a retaining wall needed to address design of a steep slope

identified after the completion of grading work to eliminate potential erosion problems.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Precision 2000, Inc., 2215 Lawson Way, Atlanta, GA 30341

Amount Not To Exceed: \$77,840.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. DBE Participation:	53%
2. Contract Effective Date:	July 10, 2019
3. Contract Expiration Date:	December 31, 2021
4. Amount Spent to Date:	\$2,447,224.71
5. Funding:	SPLOST Category 1B