



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2020-0920 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 8/10/2020 **In control:** Board of Commissioners

On agenda: 10/27/2020 **Final action:** 10/27/2020

Title: Commission District(s): 3 & 7
CO - Change Order No. 5 to Contract No. 07-901001 Engineering Services for Snapfinger and Pole Bridge Creek Wastewater Treatment Plant Expansion: for use by the Department of Watershed Management (DWM). This contract consists of providing professional engineering services to Pole Bridge Creek Wastewater Treatment Plant and the Phase 2 expansion of the Snapfinger Advanced Wastewater Treatment Facility. This request seeks approval of the change order request and the basic contract amendment terms incorporating the change order request, with permission to execute the contract amendment in a form acceptable to the County Attorney. The request includes revisions to the existing scope of work and an increase in the scope of work, funding, and the contract term through September 30, 2025. Awarded to Parsons Water & Infrastructure, Inc. Amount Not To Exceed: \$5,464,563.00.

Indexes:

Attachments: 1. 2020-0920 Agenda Notes, 2. 2020-0920 User Department CO Request No. 5, 3. 2020-0920 Draft Amendment No. 5 - 9.10.2020

Date	Ver.	Action By	Action	Result
10/27/2020	1	Board of Commissioners	approved	Pass
10/20/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/13/2020	1	Board of Commissioners	deferred to the next meeting	Pass
10/6/2020	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
10/6/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	