



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2020-1394 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 11/3/2020 **In control:** Board of Commissioners

On agenda: 12/8/2020 **Final action:** 12/8/2020

Title: Commission District(s): 3 and 7
CO - Change Order No. 10 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to increase the contract term through June 30, 2022. Awarded to Archer Western Construction, LLC. CONTRACT TERM INCREASE ONLY

Indexes:

Attachments: 1. 2020-1394 Agenda Notes 11.16.20, 2. 2020-1394 UD Change Order Request No. 10 - Archer Western rev2

Date	Ver.	Action By	Action	Result
12/8/2020	1	Board of Commissioners	approved	Pass
12/1/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/1/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	