



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2020-1400 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 11/4/2020 **In control:** Board of Commissioners
On agenda: 12/8/2020 **Final action:** 12/8/2020
Title: Commission District(s): ALL
CO - Change Order No. 4 to Contract No. 1010560 for Computer Aided Dispatch (CAD) System (Multiyear Contract): for use by Police Services (PS). This contract consists of providing an enhanced CAD system for receiving and responding to the County's emergency E911 calls. Awarded to CentralSquare (formerly, TriTech Software Systems). Amount Not To Exceed: \$38,220.00.

Indexes:

Attachments: 1. AGENDA NOTES - 2020-1400, 2. UD Request Memo 11-3-20 1

Date	Ver.	Action By	Action	Result
12/8/2020	1	Board of Commissioners	approved	Pass
12/1/2020	1	ERPS-Employee Relations & Public Safety Committee	recommended for approval.	Pass
12/1/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 4 to Contract No. 1010560 for Computer Aided Dispatch (CAD) System (Multiyear Contract): for use by Police Services (PS). This contract consists of providing an enhanced CAD system for receiving and responding to the County's emergency E911 calls. Awarded to CentralSquare (formerly, TriTech Software Systems). Amount Not To Exceed: \$38,220.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on April 12, 2016 for an amount not to exceed \$8,808,405.02. On November 13, 2018, the BOC approved Change Order No. 1 for an amount not to exceed \$520,560.00 for CAD interfaces and enhancements to directly connect with dispatch and 125 Inform Mobile Base licenses that will provide increase coverage for SPLOST equipment in Police Services and Fire Rescue vehicles. On June 25, 2019, the BOC approved Change Order No. 2 for an amount not to exceed \$57,644.00 for CAD interfaces and enhancements to include the Field Ops component and Inform CAD archive server and software, inclusive of annual maintenance and support costs. On January 14, 2020, the BOC approved Change Order No. 3 for an amount not to exceed \$155,393.00 for the upgrade of the CAD system to add Inform Mobile Text to Speech and Voice Commands which allows for the transmittal of records to the vehicle from the State entity verbally while also

uploading the data to the ticketing software. This request is to add funding to provide annual support for ArcServe High Availability software (covering 4 servers) throughout the remainder of contract term for the CAD System.

RECOMMENDATION:

Recommend approval of Change Order No. 4 with:

CentralSquare, 9477 Waples Street, Suite 100, San Diego, CA 92121

Amount Not To Exceed: \$38,220.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--------------------|
| 1. Contract Effective Date: | April 12, 2016 |
| 2. Contract Expiration Date: | December 31, 2026 |
| 3. Amount Spent To Date: | \$5,034,722.81 |
| 4. Funding: | Emergency 911 (PS) |