



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-2015 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 1/4/2021 **In control:** Board of Commissioners
On agenda: 2/9/2021 **Final action:**
Title: Commission District(s): 1, 6 & 7
Change Order No. 2 to Agenda Item 2020-0345 Water Facilities to resurface SR13/Buford Hwy from Chamblee Tucker Rd to Gwinnett County Line additional \$63,336

Indexes:

Attachments: 1. 2021 02.09 Item 2021-2015, 2. Bid Tab M005992, 3. Bid Tab M005992 Final

Date	Ver.	Action By	Action	Result
2/9/2021	1	Board of Commissioners		
2/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
2/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Public Hearing: YES ☐ NO ☒ **Department:** Watershed Management

SUBJECT:

Commission District(s): 1, 6 & 7

Change Order No. 2 to Agenda Item 2020-0345 Water Facilities to resurface SR13/Buford Hwy from Chamblee Tucker Rd to Gwinnett County Line additional \$63,336

Information Contact: Reginald Wells

Phone Number: 770-621-7208

PURPOSE:

DWM is requesting additional funding to the GDOT M005992 agreement for resurfacing and water and sewer installation/adjustments associated SR13/Buford Hwy from Chamblee Tucker Rd to Gwinnett County Line for Watershed Management in the amount of \$63,336. GDOT's original quote submitted to DWM dated January 21, 2020 stated the DWM portion being \$81,100 however some items were omitted in the original agreement. Additional work was resubmitted for the resurfacing and water and sewer installation/adjustments associated with SR13/Buford Hwy from Chamblee Tucker Rd to Gwinnett County Line.

NEED/IMPACT:

The GDOT project M005992 resurface SR13/Buford Hwy from Chamblee Tucker Rd to Gwinnett County Line in DeKalb County, Georgia. The Department of Watershed Management has existing utilities within the construction limits that are in conflict with the proposed work and need to be adjusted. Therefore, the County entered into a Contract Item Agreement with GDOT to include water and sewer installations/adjustments for the SR13/Buford Hwy from Chamblee Tucker Rd to Gwinnett County Line project to prevent construction delays, minimize impact to adjacent property owners

and the traveling public. The County has agreed to pay the cost of completing the work. This will ensure that there are adequate funds on this agreement to enable the contractor to continue working on our water and sewer installation/adjustments.

FISCAL IMPACT:

Schedule Delay - Resulting in delay claims

Funding: additional \$63,336 Renewal & Extension - CIP Line No. 36(DWM)

RECOMMENDATION:

Request approval for the change to agenda item 2020-0345 in the amount to \$144,436 from \$81,100 to be paid from Watershed Renewal & Extension(R&E) and authorize the chief executive officer to execute all necessary documents for Georgia Department of Transportation (GDOT) to perform resurfacing and water and sewer installation and adjustments associated with the following projects to complete these transactions.