



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-2153 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 2/2/2021 **In control:** Board of Commissioners
On agenda: 3/9/2021 **Final action:** 3/9/2021
Title: Commission District(s): 2 & 6
Change Order to Agenda Item 2020-0509 Water and Sewer Facilities Project PI0009400 Buford Hwy/SR13 from Afton Ln/CS8 to Shallowford Terrace/CS750 for an additional \$1,136,200

Indexes:

Attachments:

Date	Ver.	Action By	Action	Result
3/9/2021	1	Board of Commissioners	approved	Pass
3/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
2/23/2021	1	Board of Commissioners	deferred to the next meeting	Pass
2/16/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Public Hearing: YES ☐ NO ☒ **Department:** Choose an item.

SUBJECT:

Commission District(s): 2 & 6

Change Order to Agenda Item 2020-0509 Water and Sewer Facilities Project PI0009400 Buford Hwy/SR13 from Afton Ln/CS8 to Shallowford Terrace/CS750 for an additional \$1,136,200

Information Contact: Reginald Wells

Phone Number: 770-621-7208

PURPOSE:

DWM is requesting additional funding to the GDOT PI0009400 agreement for Buford Hwy/SR13 from Afton Ln/CS8 to Shallowford Terrace/CS750 improvement that is associated with Watershed Management in the amount of \$1,136,200. GDOT's original quote submitted to DWM dated April 24, 2020 stated the DWM's portion being \$9,878,048.78 however some items were omitted in the original agreement. Additional work was resubmitted for the resurfacing and water and sewer installation/adjustments associated with Buford Hwy/SR13 from Afton Ln/CS8 to Shallowford Terrace/CS750 project

NEED/IMPACT:

The GDOT projects P.I. No. 0009400 for the water installation/adjustments to upgrade and add safety improvements on Buford Hwy/SR13 from Afton Ln/CS8 to Shallowford in DeKalb County, Georgia. The Department of Watershed Management has existing utilities within the construction limits that are in conflict with the proposed work or need to be replaced due to age. Therefore, the County entered into a Contact Item Agreement with GDOT to include

installations/adjustments for the Buford Hwy/SR13 from Afton Ln/CS8 to Shallowford project to prevent construction delays, minimized impact to adjacent property owners and the traveling public. The County must agree to pay the estimated cost of completing the work; the exact payment amount will be based on unit bid prices.

FISCAL IMPACT:

Schedule Delay - Resulting in delay claims

Funding: additional \$1,136,200 Renewal & Extension - CIP Line No. 36(DWM)

RECOMMENDATION:

Request approval for the change to agenda item 2020-0509 in the amount of \$1,136,200 to make the project total cost of \$11,014,248.78 to be paid from Watershed Renewal & Extension(R&E) and authorize the chief executive officer to execute all necessary documents for Georgia Department of Transportation (GDOT) to perform resurfacing and water and sewer installation and adjustments associated with the following projects to complete these transactions.