



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2021-2138 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 2/2/2021 **In control:** Board of Commissioners
On agenda: 3/9/2021 **Final action:** 3/9/2021
Title: Commission District(s): 3, 6 & 7
CO - Change Order No. 1 to Contract 1171112 for South River Trail Phase 5: PI#00092029: for use by Public Works-Transportation. This contract consists of extending the existing South River Trail approximately 2.2 miles from the Georgia State University Perimeter College Campus to Waldrop Road. Awarded to Massana Construction, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes - 2021-2138, 2. UD CO Request Memo - South River Trail 5

Date	Ver.	Action By	Action	Result
3/9/2021	1	Board of Commissioners	approved	Pass
3/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	