

## **DeKalb County Government**

Manuel J. Maloof Center 1300 Commerce Drive Decatur, Georgia 30030

## **Legislation Details**

File #: 2021-2062 Version: 1 Name:

Type: Resolution Status: Action

File created: 1/21/2021 In control: Board of Commissioners

On agenda: 4/13/2021 Final action: 4/6/2021

Title: Commission District(s): All

CO - Change Order No. 2 to Contract No. 1081070 Design Build Services for Gravity Sewer System Rehabilitation Replacement & Construction - Package No. 2 (Multiyear): for use by the Department of Watershed Management (DWM). This contract consists of design build services to perform pipe rehabilitation or upsizing to the gravity sewer system. This request is to increase the scope of work, funding, and the contract term through June 30, 2022 to allow for the completion of work. Awarded to

Granite Inliner, LLC. Amount Not To Exceed: \$4,022,536.05.

Indexes:

Attachments: 1. 2021-2062 Agenda Notes, 2. 2021-2062 UD CO Request No. 2

Date	Ver.	Action By	Action	Result
4/13/2021	1	Board of Commissioners		
4/6/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/23/2021	1	Board of Commissioners	deferred to the next meeting	Pass
3/16/2021	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
3/16/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	